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LETTER AND THE U S EPA REGION III COMMENTS REGARDING THE EXTENSION OF
THE SUBMITTAL DATE FOR THE DRAFT FINAL REMEDIAL INVESTIGATION/ FEASIBILITY

STUDY FOR THE NAWC WARMINSTER PA
11/08/1994

U S EPA REGION III PHILADELPHIA PA



UNITED STATES ENVIRONMENTAL PR01ECT10N ~ 
REGION 111 

841 Cheslnut Building 
Philadelphia, Pennsylvania 19107-4431 

NOV 8 1994 

Mr. Thomas Ames (87DOOR14) 
BRAC Environmental Coordinator 
Naval Air Warf are Center 
Aircraft Division Warminster 
l:".o. Box 5152 
Warminster, PA 18974-0591 

Dear Mr. Ames: 

,.,,--······· .. 
(?/-re: 
------~---·· 

This letter regards the Navy's recent consultation with the 
Environmental Protection Agency (EPA) regarding the extension of 
the submittal date for the draft final remedial investigation/ 
feasibility study (RI/FS) for the Naval Air Warfare Center (NAWC) 
in Warminster, Pennsylvania. 

Throuqh this consultation, EPA Region III concurred that the 
submission date of December 5, 1994 for the draft final RI/FS for 
NAWC, as required by the National Defense Authorization Act for 
Fiscal Years 1992 and 1993, PL 102-190, Section 334, may be 
extended for at least six months. 

In light of this deadline extension, EPA Reqion III requests the 
Navy propose to EPA a revised schedule for completion of the 
draft final RI/FS for NAWC. The subject RI/FS should include all 
RI/FS work necessa.ry to meet CERCLA requ.irements at NAWC. As 
reflected in previous correspondence, this work should addr,ess 
the entire NAWC property, as necessary. The subject schedute° 
should include, in addition to a deadline date, all significant 
interim milestone dates. It is suqgested that media and/or areas ~ 
of potential concern be divided into operable units, where 
appropriate, and that concurrent schedules be developed for these 
operable units as needed. This schedule may be best presented in 
the form of a "Gantt chart". 

Section xv. of the Federal Facility Agreement for NAWC siqned by 
the Navy and EPA on Septeml::!er 20, 1990 sugqests that the Navy 
should propose the deadline for the completion of a draft final 
RI/FS within 21 days of a request by EPA. However, given the 
complexity of the RI/FS and our request for interim milestone 
dates, a proposal ~ithin 21 days may not be reasonable. on the 
other hand, it is our understanding that the Navy plans to . 
complete a draft r'evision of the BRAC Cleanup Plan by December 
31, 1994. Given that the new deadline date and milestone 
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schedule would be appropriate to include in the updated BCP, we 
suggest the Navy propose a new deadline date and milestone 
schedule to EPA by mid-December 1994. In this case, EPA may 
comment on the proposal prior to inclusion in the draft revised 
BCP. 

We suqqest this ma~ter be included on the aqenda of our next BRAC 
cleanup Team meeting and otherW'ise look forward to coordinating 
with the Navy on the development of the new RI/FS schedule. 
should. you have any q\lestions reqarding the abo~e, please give me 
a call. · 

cc: Orlando Monaco, NORTHDIV 
Bob Lewandowski, NORTHDIV 
Ben Mykij ewycz. 
David Kennedy,. PADER 

·. 

Sincerely, 

Darius Ostrauskas 
Remedial Project Manaqer 
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